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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

02/02/2009

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-1(January)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire & Renovate Residence Halls Campbell Complete/In Warranty2008-2010 100 07/23/08 07/23/08

Construct Center for Informatics Campbell Design/Phase A2006-2008*

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Health Innovations Center Campbell Awaiting Initiation by Agency2008-2010

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct New Baseball Stadium Campbell Awaiting Initiation by Agency2008-2010

Construct New College of Business Building Campbell Awaiting Initiation by Agency2008-2010

Construct Parking Garage #3 Campbell Complete/In Warranty2006-2008 97 08/16/08 08/15/08

Construct Soccer Stadium Campbell Design/Phase C2006-2008

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Design/Renovate Albright Health Center Campbell Awaiting Initiation by Agency2008-2010

Enhance Softball Field Campbell Awaiting Initiation by Agency2008-2010

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2008-2010

Regional Special Events Center Campbell Complete/In Warranty2004-2006 100 07/30/08 07/30/08*

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2006-2008

Renew E&G Fire Alarm and Security Phase I Campbell Awaiting Initiation by Agency2008-2010

Renew Underground Electrical Infrastructure - 

Additional Reauthorization

Campbell Awaiting Initiation by Agency2008-2010

See 2006-08 authorization entitled "Replace Power Distribution Infrastructure"

Renew/Expand Norse Commons Campbell Awaiting Initiation by Agency2008-2010

Renew/Renovate Business Education Psychology Center 

Ph I

Campbell Awaiting Initiation by Agency2008-2010

Renovate Old Science Building Campbell Awaiting Initiation by Agency2008-2010

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008
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2009-1(January)

Replace Business, Education, and Psychology Center 

Roof

Campbell Awaiting Initiation by Agency2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 

Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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